

ECRIS Roadmap Activities

Key



Monitor & Log Progress



Share Best Practice



GDL Email



Discuss with Commission



Co-ordination Role



Active



Coming Up



Distant Future



Completed

Technical - ECRIS RI Countries

Develop integration between national IT systems and ECRIS RI

Based on the ECRIS RI Service Contract descriptions, the interested Member States can (1) develop automation of tasks using the ECRIS RI web services and/or (2) integrate the ECRIS RI Software with their national IT systems through these web services or (3) design and implement their own custom graphical user interface.



Start: 01/08/2011
End: 19/04/2012

Automate tasks using ECRIS RI file monitor and file import

During this phase, Member States shall be able to develop the mechanisms that allow the automation of processes between the ECRIS RI backend and their own IT systems using the file monitoring service.



Start: 01/08/2011
End: 20/04/2012

Procure/ upgrade hardware for ECRIS RI backend

If necessary, Member States using the ECRIS RI GUI shall procure, install and configure the hardware required for running the ECRIS RI GUI.



Start: 29/06/2011
End: 18/10/2011

Procure/ upgrade hardware for ECRIS RI Desktops

If necessary, Member States using the ECRIS RI GUI shall procure, install and configure the hardware required for running the ECRIS RI GUI.



Start: 29/06/2011
End: 20/04/2012

Technical - Non-RI Countries

Customise ECRIS RI

Member States using ECRIS RI software shall be able to set the configuration parameters. ILICONN will monitor RI states.



Start: 19/10/2011
End: 20/04/2012

VoC Phase 1

ECRIS RI Member States can already perform Phase 1 of the VoC testing so as to validate that the ECRIS RI software still complies with the detailed technical specifications of ECRIS. How will non-RI countries deploy and verify their application?



Start: 18/11/2011
End: 20/01/2012

Developing own ECRIS applications

The Member States that have chosen to develop their own custom ECRIS implementation perform these developments independently of the schedule of the ECRIS RI elaboration.



Start: 01/07/2011
End: 20/04/2012

Preparation - Technical

Adapt national criminal records systems

Member States central authorities shall analyse and perform changes to the internal IT infrastructure, in particular changes to their criminal records register systems in accordance with changes in their national legislation.



Start: 02/05/2011
End: 30/03/2012

Set-up of sTESTA connections

Each Member State shall set-up and configure sTESTA connections with all other Member States' central authorities and shall validate connectivity.



Start: 01/06/2011
End: 30/01/2012

Verification of Conformity

Choose Test Partners for Phase 2 VoC

In order to prepare for Phase 2 of the Verification of Conformity, each Member State shall list the other Member States, with which it intends to execute Phase 2 VoC testing.



Start: 18/07/2011
End: 09/09/2011

Prepare cases for Phase 2 VoC testing

Member States shall prepare the test cases to be used for executing Phase 2 of VoC testing.



Start: 03/10/2011
End: 20/12/2011

Verify ECRIS Implementation full release

Member States shall perform Phase 2 of the VoC testing by exchanging test messages with other Member States.



Start: 14/02/2012
End: 09/04/2012

Verify ECRIS Implementation final release

Member States shall perform Phase 2 of the VoC testing by exchanging test messages with other Member States.



Start: 11/05/2012
End: 17/05/2012

Manual for Practitioners

Draft non-binding Manual for Practitioners

Draft Manual for Practitioners to be used by all Member States once the ECRIS applications are operational.



Start: 02/05/2011
End: 05/03/2012

Training

Training end users

After the training sessions held in Brussels by ILICONN, each Member State shall organise for its own end-users operational training sessions on the ECRIS RI software. In parallel, Member States having created their own ECRIS implementation shall also have trained their end users by that time (if necessary)



Start: 14/02/2012
End: 20/04/2012

Preparation - Legal & Judicial

Adapt national legislation

Member States shall adapt their national legislation so as to comply with the ECRIS legal basis if necessary. Member States shall adapt the organisation of their judicial authorities and working procedures so as to be compliant with ECRIS.



Start: 02/05/2011
End: 30/03/2012

Translation

Produce national reference tables

Check with MS that had shown interest in providing such tables but did not do so by the deadline. If some MS ask for a few extra days in order to complete the exercise, it is worth slightly delaying the start of translation (next task). Handover 3rd October.



Start: 29/08/2011
End: 28/09/2011

Translate national reference tables

Member States using ECRIS-RI shall translate the national reference tables into their own language. This is an optional task. Start activity once handover for national reference tables is complete.



Start: 29/09/2011
End: 23/12/2011

Translate common reference tables

All Member States shall translate these. The translations must be transmitted back to LICONN for inclusion in the ECRIS RI software. Handover to ESP on 3rd October.



Start: 15/08/2011
End: 23/12/2011